

TalkToText Pro — Meeting Intelligence Report

Meeting: Sprint Planning & Release Test | Date: 2026-08-15 04:36:41 | Language: Urdu / English

Executive Summary

Sprint planning summary test.

Key Discussion Points

- Key point 1
- Key point 2

Key Decisions

- ✓ Decision 1

Action Items & Deliverables

Assignee	Task Description	Deadline	Priority
Ali	Frontend	Friday	High

Sentiment & Tone Analysis

Overall Sentiment: Positive (90% confidence) | Tone: Constructive
Insights: Clear assignments

Cleaned Transcript

Hello everyone. Ali will complete frontend by Friday.